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January 15, 2002

Ex Parte - Via Electronic Filing

Ms. Magalie Roman Salas

Secretary

Federal Communications Commission
The Portals

445 Twelfth Street, S.W.

Washington, DC 20554

Re:  VoiceStream Wireless Corporation Request for Limited Modification
of E91 IPhase Il Implementation Plan, CC Docket No. 94-102

Dear Ms. Salas:

On January 14, 2002, Bob Calaff, Jim Nixon, Mark Cosgrove and John Pottle, all of VoiceStream
Wireless, and |, on behalf of VoiceStream Wireless, met with Kris Monteith, Tom Navin, Blaise Scinto,
Patrick Forster, Dan Grosch, and Jennifer Tomchin, all of the Wireless Telecommunications Bureau,
regarding the Request for Limited Modification of E911 Phase Il Implementation Plan (VoiceStream
Modification Request) filed by VoiceStream on December 21, 2001 in the above-captioned docket.
The points of our presentation are set forth in the VoiceStream modification request.

We stated that the requested modifications stem from the fact that some of the network
equipment necessary to implement both NSS and E-OTD has not finished final development, delivery
and testing. We stated that, in the VoiceStream Modification Request, we had provided expected
delivery dates for each network element necessary for NSS and E-OTD. We also stated that two
pieces of equipment (Nokia LMU and Ericsson LMU) that had been expected to be delivered on or
before January 15, 2002 had indeed been delivered. We also noted that VoiceStream had received
E-OTD capable handsets from Motorola and Nokia, as it had anticipated. We emphasized that these
handsets must be tested on a live E-OTD network and in VoiceStream’s laboratories before they can
be qualified for commercial release.

We also informed the Bureau that NSS for the New Jersey portions of the Philadelphia and
New York MTAs served by a combination of Nortel and Ericsson equipment would not be ready until
approximately November 2002. This is a unique situation, due to the fact that equipment from two
manufacturers must operate within the same local system. We stated that we would modify the
modification to reflect this unique circumstance with respect to those MTAs.
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VoiceStream also clarified that its proposal to satisfy all PSAP requests pending as of June 30,
2002 by December 31, 2002 should not be construed to suggest that it will not be deploying Phase Il in
any market until the end of the year. Indeed, VoiceStream has previously outlined to the Commission
its plans to prioritize deployment of E-OTD according to those communities identified by public safety
that will be ready to receive and utilize Phase Il data the earliest. VoiceStream will begin E-OTD
deployment in its FOA markets in the spring and summer of this year.

We noted that, in proposing new deadlines, we had used our best judgment as to a reasonable
set of dates, but had not tried to build in every possible “worst case” scenario, particularly with
respect to issues specific to a particular market or cell site. VWe noted that deployment delays may
occur due to very localized issues outside of VoiceStream’s control. As an example, VoiceStream was
recently informed that Salt Lake City had rejected VoiceStream’s request for zoning approval to add
certain antennas necessary for E-OTD operation to its towers. VoiceStream is attempting to remedy
this situation with the city, but if Salt Lake City persists in its decision, it will be impossible for
VoiceStream to implement E-OTD in that area. We currently anticipate taking these localized issues
up with the Commission only as necessary and in light of the specific circumstances.

We urged the Bureau to proceed with consideration of the waiver, particularly in light of the
strong and leading efforts VoiceStream has undertaken to develop E-OTD as a location identification
solution for GSM.

Sincerely,

//% W/ /2

hn T. Nakahata
Counsel to VoiceStream Wireless

c: Bob Calaff
Brian O’Connor



